ROALLA



EXECUTIVE TECHNOLOGY INTEGRATION GUIDE

Post Merger Technology Integration

Protect Day 1 operations and create a disciplined path to one secure enterprise

Prepared for chief executives, finance, operations, technology, procurement, risk, human resources and transformation leaders

Prepared by ROALLA Transformation and Technology Advisory

Status date: 15 October 2026

Purpose

This guide helps management plan and govern technology integration after a merger or acquisition. It addresses platforms, identity, data, cybersecurity, contracts, operating teams, service continuity and the decisions required from Day 1 through Day 100 and beyond.

EXECUTIVE DECISION DASHBOARD

Management View at a Glance

Technology integration should preserve business continuity on Day 1 while rapidly creating trusted identity, risk visibility and decision rights. Platform consolidation should follow verified business needs and dependencies, not assumptions about which organization should win.

Executive question	ROALLA view	Decision implication
Should platform consolidation begin before Day 1?	**CONDITIONAL**	Stabilize identity, security and critical services first unless a specific transaction dependency requires change.
Should one company standard automatically prevail?	**NO**	Select target states from business fit, evidence, risk and transition economics.
Can cybersecurity diligence end at close?	**NO**	Continuous discovery often reveals assets, incidents and dependencies after access expands.
Do contracts belong in the technology workstream?	**PURSUE**	Assignment, consent, licensing and termination terms can change integration economics.
What should management authorize now?	**PURSUE**	A Day 1 control plan and Day 100 integration management office with decision gates.

Recommended Management Posture

Use the decision model to convert management confidence into verified evidence, explicit ownership and sequenced action. A weighted score supports prioritization, but a material hard-gate failure should override an attractive average.

Questions to Put to the Leadership Team

1. What must work without interruption on Day 1?
2. Which identities and privileged accounts create the greatest immediate risk?
3. What has diligence not yet verified about assets, incidents, data and suppliers?
4. Which apparent duplicates actually support different business requirements?
5. What contracts or TSAs constrain platform decisions?
6. Where is critical technical knowledge concentrated in individuals?
7. Which synergies depend on adoption, process change or system retirement?
8. What decisions must executives make by Day 30, Day 60 and Day 100?

EXECUTIVE DECISION MODEL

The Eight Integration Control Gates

These gates convert a broad executive ambition into explicit evidence, accountable decisions and a sequenced operating plan.

Stage	Gate	Required conclusion	Decision evidence
01	Mandate	Integration outcomes and transaction constraints are explicit	Deal thesis, synergy case, TSA obligations, scope and executive authority
02	Day 1	Critical access and services will operate safely	Identity, communications, support, monitoring and incident readiness
03	Identity	People and machines have governed access	Directories, privileged access, joiner mover leaver and federation plan
04	Cybersecurity	Inherited exposure is understood and contained	Assets, vulnerabilities, logging, incidents, third parties and remediation
05	Data	Ownership, movement and retention are controlled	Data map, classification, consent, residency, quality and migration rules
06	Platforms	Target-state decisions use evidence	Business fit, cost, risk, dependencies, integration and transition options
07	Commercial	Contracts and licences support the combined company	Assignment, consent, termination, volume, renewal and TSA evidence
08	Organization	Teams can operate the new environment	Roles, key-person risk, service ownership, capacity and change plan

Decision Rule

A failed hard gate moves the initiative to Prepare or Monitor. A strong narrative, senior sponsor or attractive market cannot replace missing authority, evidence, delivery capacity or operating control.

SECTION 01

Readiness Framework

Translate ambition into a shared executive view of value, evidence, capability and risk.



MANAGEMENT ASSESSMENT MODEL

Readiness Dimensions

No.	Decision area	Management evidence	Status
01	Deal and value alignment	Synergies, scope, constraints, decision rights and benefit ownership	**Confirmed / Developing / Gap**
02	Day 1 continuity	Identity, communications, support, monitoring and critical services	**Confirmed / Developing / Gap**
03	Cybersecurity and access	Assets, vulnerabilities, privileged access, incidents and suppliers	**Confirmed / Developing / Gap**
04	Data and integration	Ownership, quality, movement, retention, interfaces and migration	**Confirmed / Developing / Gap**
05	Platforms and contracts	Target-state options, dependencies, licences, renewals and TSAs	**Confirmed / Developing / Gap**
06	People and execution	Leadership, service ownership, capacity, knowledge and change	**Confirmed / Developing / Gap**

Evidence Standard

Assessments should distinguish verified evidence from management confidence. Where evidence is incomplete, record the gap, owner, completion date and decision that depends on it.

STRATEGIC READINESS DEPENDENCIES

What Readiness Depends On

Dependency	Why it matters	Evidence management should expect
Mandate	Integration outcomes and transaction constraints are explicit	Deal thesis, synergy case, TSA obligations, scope and executive authority
Day 1	Critical access and services will operate safely	Identity, communications, support, monitoring and incident readiness
Identity	People and machines have governed access	Directories, privileged access, joiner mover leaver and federation plan
Cybersecurity	Inherited exposure is understood and contained	Assets, vulnerabilities, logging, incidents, third parties and remediation
Data	Ownership, movement and retention are controlled	Data map, classification, consent, residency, quality and migration rules
Platforms	Target-state decisions use evidence	Business fit, cost, risk, dependencies, integration and transition options
Commercial	Contracts and licences support the combined company	Assignment, consent, termination, volume, renewal and TSA evidence
Organization	Teams can operate the new environment	Roles, key-person risk, service ownership, capacity and change plan

ROALLA Interpretation

Dependencies should be evaluated as a connected system. A weakness in ownership, data, architecture, delivery or governance can change the economics and risk of an otherwise attractive initiative.

SECTION 02

Detailed Readiness Assessment

Convert executive intent into verifiable requirements, accountable evidence and clear remediation actions.



READINESS CHECKLIST

Day 1 Protection and Control Readiness

Completion standard Mark Ready only when the supporting evidence has been verified. Assign an evidence owner to every open item.

Gate	Readiness requirement	Ready	Gap	Evidence owner
A01	The integration mandate links technology outcomes to the deal thesis and quantified synergies.	☐	☐	_____
A02	Critical Day 1 services, users, locations and failure tolerances are identified.	☐	☐	_____
A03	Identity federation, account provisioning and privileged access have tested procedures.	☐	☐	_____
A04	Security monitoring and incident escalation cover both organizations from close.	☐	☐	_____
A05	Critical vendors and managed providers have current contacts and escalation paths.	☐	☐	_____
A06	Data sharing before and after close follows legal, privacy and contractual requirements.	☐	☐	_____
A07	Communications, collaboration, service desk and executive support are ready.	☐	☐	_____
A08	Known vulnerabilities and unsupported technology have containment decisions.	☐	☐	_____
A09	Transition service agreements have owners, measures, dependencies and exit dates.	☐	☐	_____
A10	A command structure records decisions, risks, incidents, dependencies and benefit impacts.	☐	☐	_____

READINESS CHECKLIST CONTINUED

Day 100 Integration and Value Controls

Completion standard Use Gap to create a dated remediation action and identify the management decision that cannot proceed.

Gate	Readiness requirement	Ready	Gap	Evidence owner
B01	A verified inventory covers applications, infrastructure, data, identities, contracts and suppliers.	☐	☐	_____
B02	Business capability maps distinguish true duplication from different operating requirements.	☐	☐	_____
B03	Target-state decisions compare retain, integrate, migrate, replace and retire options.	☐	☐	_____
B04	Data migration includes quality, reconciliation, retention, lineage and cutover controls.	☐	☐	_____
B05	Contract assignment, consent, volume leverage, renewal and termination rights are tracked.	☐	☐	_____
B06	Cybersecurity remediation is prioritized by exposure and business criticality.	☐	☐	_____
B07	Key technical knowledge and employee retention risks have mitigation plans.	☐	☐	_____
B08	Integration waves respect operational calendars, customer commitments and capacity.	☐	☐	_____
B09	Synergy tracking separates run-rate benefit, one-time cost and delivery dependency.	☐	☐	_____
B10	Executive governance resolves cross-functional decisions and approves exceptions.	☐	☐	_____

WEIGHTED EXECUTIVE ASSESSMENT

Readiness Scorecard

Dimension	Weight	Evidence standard	Score	Status
Deal and value alignment	20%	Synergies, scope, constraints, decision rights and benefit ownership	__/20	Strong / Developing / Gap
Day 1 continuity	20%	Identity, communications, support, monitoring and critical services	__/20	Strong / Developing / Gap
Cybersecurity and access	15%	Assets, vulnerabilities, privileged access, incidents and suppliers	__/15	Strong / Developing / Gap
Data and integration	15%	Ownership, quality, movement, retention, interfaces and migration	__/15	Strong / Developing / Gap
Platforms and contracts	15%	Target-state options, dependencies, licences, renewals and TSAs	__/15	Strong / Developing / Gap
People and execution	15%	Leadership, service ownership, capacity, knowledge and change	__/15	Strong / Developing / Gap
TOTAL	100%	Weighted executive assessment	__/100	Pursue / Prepare / Monitor

Decision Thresholds

Score	Posture	Management decision
75 to 100	**PURSUE**	Proceed to bounded execution subject to no hard-gate failure.
50 to 74	**PREPARE**	Complete a focused readiness plan before major commitment.
0 to 49	**MONITOR**	Resolve foundational gaps before investing further.

A single material hard-gate failure overrides the weighted score. ROALLA also applies judgment where administrative readiness is high but strategic value, adoption or commercial viability is weak.

SECTION 03

Execution and Advisory Roadmap

Protect access, security and critical services on Day 1, then move through evidence-based Day 100 decisions toward the target operating environment.



Recommended 90 Day Mobilization

Timing	Focus	Key activities	Management output
Pre-close to Day 1	Protect	Confirm critical services, identity, monitoring, support, communications and command structure.	Day 1 control plan
Days 1 to 20	Discover	Validate assets, data, risks, contracts, teams, dependencies and hidden obligations.	Integration fact base
Days 21 to 45	Design	Approve principles, target-state decisions, synergy assumptions and transition waves.	Target-state blueprint
Days 46 to 75	Mobilize	Launch identity, security, data, platform, contract and organization workstreams.	Integrated delivery plan
Days 76 to 100	Commit	Confirm benefits, risks, funding, sequencing, governance and post-Day-100 ownership.	Board-ready roadmap

Twelve to Twenty Four Month Path

- Day 1: protect access, communication, monitoring, support and critical services.
- Day 30: validate the combined estate, inherited risk, contracts and key dependencies.
- Day 100: approve the target state, integration waves, benefit case and accountable owners.
- Year 1 and beyond: retire transitional arrangements and prove sustainable synergies.

ROALLA ADVISORY MODEL

How ROALLA Can Help

ROALLA provides an independent integration view across business value, architecture, cybersecurity, data, contracts, operating teams and change execution.

ROALLA workstream	Executive value
Integration diagnostic	Establish the combined technology, risk, contract and organization fact base.
Day 1 readiness	Coordinate identity, communications, support, monitoring and critical-service controls.
Target-state architecture	Evaluate platform, data, integration and infrastructure options.
Cybersecurity integration	Prioritize inherited exposure, access, monitoring and supplier risk.
Commercial integration	Review licences, assignment, renewals, termination, volume and TSA exits.
Organization design	Clarify service ownership, roles, capacity, knowledge and retained capability.
Integration roadmap	Sequence decisions and waves against operational constraints and dependencies.
Value governance	Link technology delivery to synergies, costs, risks and executive decisions.

Recommended Initial Mandate

- Rapid Day 1 technology control assessment.
- Combined estate and dependency baseline.
- Day 100 target-state and decision roadmap.
- Integration governance, synergy tracking and risk dashboard.

CONTROL FRAMEWORK

Key Risks and Controls

Risk	Exposure	ROALLA control
Premature consolidation	Platforms are selected before requirements and dependencies are known.	Use explicit target-state gates and verified evidence.
Identity failure	Users lose access or excessive privileges persist.	Test federation, provisioning and privileged access controls.
Inherited breach	Unknown compromise moves into the combined environment.	Increase monitoring, segmentation and incident readiness.
Data loss	Migration or sharing damages quality, lineage or compliance.	Use reconciliation, retention and cutover controls.
Contract surprise	Assignment and termination terms change economics.	Review contracts early with qualified counsel.
Knowledge loss	Critical staff leave before dependencies are understood.	Map key-person risk and retain knowledge.
Synergy pressure	Savings targets drive unsafe sequencing.	Link benefits to service and risk guardrails.
Integration fatigue	Too many workstreams exceed capacity.	Sequence waves and protect business operations.

Professional Advice

Qualified legal, privacy, security, tax, accounting, employment and regulatory advisors should validate matters within their professional scope. ROALLA coordinates those inputs with technology strategy, architecture, commercialization, governance and transformation decisions.

OFFICIAL EVIDENCE BASE

Selected Official Sources

These sources support the management principles summarized in this guide. Standards, laws, guidance and organizational obligations continue to evolve and must be confirmed for the specific context before acting.

NIST Cybersecurity Framework 2.0. Official source — A risk-based framework covering governance, identification, protection, detection, response and recovery, including supply-chain risk.

CISA Software Acquisition Guide for Government Enterprise Consumers. Official source — Acquisition guidance addressing software assurance, supplier transparency and lifecycle cybersecurity expectations.

Microsoft Cloud Adoption Framework RACI Alignment. Official source — Examples for assigning accountable, responsible, consulted and informed roles across strategy, governance, platforms and operations.

Canadian Centre for Cyber Security Incident Response Planning. Official source — Guidance for preparing documented processes to detect, respond to and recover from cyber incidents and unplanned outages.

Advisory Disclaimer

This ROALLA guide is a strategic readiness and marketing document. It is not a certification, audit opinion, legal opinion, privacy opinion, security assurance, investment recommendation or guarantee of results. Management must validate current obligations, company facts and professional advice before making material decisions.